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South Groundwater Contamination Plume - Part 1 (Alternate Water Supply)

A draft agreement for the Delta Steel Alternate Water Supply has been prepared.
The agreement meets the technical requirements agreed upon during meetings
between the parties. The draft is undergoing legal review.

The preliminary Part 1 Test Well report was received. The report indicates that
the hydraulic capacity of the aquifer is adequate and that the results of the HSL
(metals, volatile and semivolatile) and general groundwater chemical parameters

are within acceptable levels. The uranium and isotopic analyses are not yet
available.

South Groundwater Contamination Plume - Part 2 (Pump and Discharge)

The Weekly Report of November 22, 1991, described the approach to divide this
project into several packages. In support of this effort, the U.S. Army Corps
of Engineers is being directed to expedite access and easement negotiations with
the owners whose properties will be affected by Construction Packages 2A and 2B.
CERCLA demand Tetters will be submitted within the next two weeks to Delta Steel
and Mr. Weber for access or easements in support of Packages 2C and 2D.

South Groundwater Contamination Plume - Part 3 (Installation and operation of an
Interim Advanced Wastewater Treatment [IAWWT] system to_reduce contaminant

loading to the Great Miami River to a level less than 1,700 pounds per year)

The proposals on the revised bid package for the dual Trailer Design were
received on November 22, 1991. A FEMP team visited the low bid contractor’s
facilities this week to evaluate his capability to meet the project requirements.

The Utilities Design package has been approved and will be issued for bid the
week of December 9, 1991.




